Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) & 1/05 1/06 1107 1/08 1/09 110 m 112 113
Pickle Farm Road/Gunn Road |
PIN: 100236E 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 90 603 0 0 694 Baseline **
Adjusted Budget 0 90 603 0 0 694 Current
Net Change 0 0 0 0 0 0
Preconstrufction activities funded :With non-Nickel fund
I-5/Pierce Co Line to Tukwila Interchange - HOV [0 |
PIN: 100505A 0305 0507 0709 0911 1113 Total
Baseline Budget * 5,481 47,540 687 0 0 53,708 Baseline **
Adjusted Budget 5,481 47,540 687 0 0 53,708 Current
Net Change 0 0 0 0 0 0
| AD I | |
Preconstrukction activities funded With non-Nickel funds.:
I-5/NE 175th St to NE 205th St - NB Lane AD |
PIN: 100529C 0305 0507  07-09 0911 1113 Total
Baseline Budget * 1,514 5,878 0 0 0 7,392 Baseline **
Adjusted Budget 1,514 5,878 0 0 0 7,392 Current
Net Change 0 0 0 0 0 0
AD | H H
Preliminary Engineering was started in prior biennium. R/W and Env. Not needdd.
I-5/52nd Ave W. to SR 526 - SB Safety AD |
PIN: 100535H 03-05 0507 0709 0911 11413 Total
Baseline Budget * 0 2,416 9 0 0 2,424 Baseline **
Adjusted Budget 0 2,416 9 0 0 2,424 Current
Net Change 0 0 0 0 0 0
[ OT |
; ; AD | ;
Preconstruction activities funded with non-Nickel funds.:
I-5/SR 526 to Marine View Drive IE' Rw f | AD | :
PIN: 100543M 03-05 0507 0709 0941 1113 Total [F£] (ot ]
Baseline Budget * 16,000 110,000 88,000 0 0 214,000 Baseline **
Adjusted Budget 16,000 110,000 88,000 0 0 214,000 Current
Net Change 0 0 0 0 0 0
NOTE: The 2004 supplemental budget adopted by the legislature advanced this project to accommodate the IE : .
2010 Olympic Games. The expenditure plan reflects a design-build process. 1 | w1 o 1 :
Milestone d:djustment pending an@ will be reflected in Qlfarter 4, H
P N Washinaton Stat NOTE: Milestones Legend
7‘ ashington State . . .
" Department of Transportation * Sase:!ne bu_ldg(;:‘t is the 2%04 S&Jppl(ter:ne;(t)%lthJdgelt (tNICiEI?I fundSrTOft‘_'W- Pack (Nickel fund ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the egislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:54 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
I-5/SR 532 Northbound Interchange Ramps f =] [Aw ] 4o | :
PIN: 1005528 03-05 0507 0709 0911  11-13 Total = ot
Baseline Budget * 1,907 4,553 1,243 0 0 7,703 Baseline **
Adjusted Budget 1,907 4,553 1,243 0 0 7,703 Current
Net Change 0 0 0 0 0 0
[ OT |
| EN i F
|RwW ] | AD | :
I-5/2nd Street Bridge - Replace Bridge
PIN: 1005668 0305 0507 0709 0911 1113 Total
Baseline Budget * 11,794 206 0 0 0 12,000 Baseline **
Adjusted Budget 8,852 147 0 0 0 8,999 Current
Net Change -2942 -59 0 0 0 -3,001
The reduction in the Nickel funds reflects an adjustment for a $3 million federal earmark for this project. The
overall total project cost remains unchanged. ‘E : :
‘ Preliminar)i Engineering started m prior biennium. Somé: preconstruction activiiies funded with non-NickeI funds.
SB Ramps at SR 11/0ld Fairhaven Parkway A0 ] !
PIN: 100584A 0305 0507 0709 0911 1113 Total i i
Baseline Budget * 0 996 0 0 0 996 Baseline ** i
Adjusted Budget 0 996 0 0 0 996 Current :
Net Change 0 0 0 0 0 0 :
| i LAD | |
Preconstruction activities funded with non-Nickel funds.: :
I-5/Bakerview Rd to Nooksack R Br 5/828W [0 ] ;
PIN: 100591Y 03-05 0507 0709 0911 11413 Total ' [or ]
Baseline Budget * 0 487 219 0 0 707 Baseline **
Adjusted Budget 0 487 219 0 0 707 Current
Net Change 0 0 0 0 0 0
[ OT |
i i LAD | i
Preconstruction activities funded with non-Nickel funds.:
SR 9/SR 522 to 228th St SE - Widening AD |
PIN: 100900E 0305 0507 0709 0911 1113 Total
Baseline Budget * 532 7,132 2,166 0 0 9,830 Baseline **
Adjusted Budget 532 7,132 2,166 0 0 9,830 Current
Net Change 0 0 0 0 0 0
i [an] i I
Preconstruction activities funded with non-Nickel funds.:
P N Washinaton Stat NOTE: Milestones Legend
ashington State . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:54 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
SR 9/212th St SE to 176th St SE g = L RW Ao |
PIN: 100900F 03-05 0507 0709 0911  11-13 Total =
Baseline Budget * 643 1,114 11,587 14,157 34,789 62,290 Baseline ** :
Adjusted Budget 603 3,147 10,484 13,268 34,789 62,290 Current '
u
Net Change -40 2033 -1104 -889 0 T
The expenditure plan is in the process of being adjusted to meet the 2004 supplemental budget approved by E [En :
the legislature and will be reflected in the next quarterly report. : | W D |
SR 9/212th St SE Vicinity to SR 96 - Safety g LRw
PIN: 100900V 0305 0507 0709 0911 1113 Total =3
Baseline Budget * 0 990 3,935 0 0 4,925 Baseline ** :
Adjusted Budget 0 990 3,935 0 0 4,925 H
Current H
Net Change 0 0 0 0 0 0 :
=]
| RW
SR 9/228th St SE to 212th St SE(SR 524) G A0 |
PIN: 1009018 03-05 0507 0709 0911  11-13 Total Len
Baseline Budget * 9,672 7,668 2,330 0 0 19,670 Baseline **
Adjusted Budget 9,672 7,668 2,330 0 0 19,670 Current
Net Change 0 0 0 0 0 0
[ OT |
[EN :
[rw AD | I | I i
Preliminary Engineering funded with non-Nickel funds. Rreconstruction activitiés started in the prior biennium.
SR 9/SR 528 Intersection - Signal AD
PIN: 1009201 0305 0507  07-09 0941 1113 Total [E ]
Baseline Budget * 492 0 0 0 0 492 Baseline **
Adjusted Budget 492 0 0 0 0 492 Current
Net Change 0 0 0 0 0 0
: Environme:htal and Right of Way ri:ot needed.
SR 9/108th Street NE (Lauck Road)
PIN: 100924A 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 275 537 0 0 812 Baseline **
Adjusted Budget 0 275 537 0 0 812 Current
Net Change 0 0 0 0 0 0
Preconstruiction activities funded :With non-Nickel funds.:
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:54 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) & 1/05 1/06 1/07 1/08 1/09 110 111 1112 113
SR 9/Schloman Road to 256th Street E | E i
PIN: 100930H 03-05 0507 0709 0911  11-13 Total f ot ]
Baseline Budget * 0 1617 10495 0 0 12112 Baseline *
Adjusted Budget 0 1,617 10,495 0 0 12,112 Current
Net Change 0 0 0 0 0 0
Preconstrufction activities funded :With non-Nickel funds.:
SR 9/252nd St NE Vicinity - Rechannelize [Rw | [ Ap |
PIN: 1009301 0305 0507  07-09 0911 1113 Total [ee] ||
Baseline Budget * 0 81 527 0 0 609 Baseline **
Adjusted Budget 0 81 527 0 0 609 Current
Net Change 0 0 0 0 0 0
[pe |
H i | RW AD |
Some precbnstruction activities funded with non-Nickel funds.
SR 9/268th Street Intersection [RW AD |
PIN: 100931C 03-05 0507  07-09 0911 1113 Total
Baseline Budget * 0 175 1,139 0 0 1,314 Baseline **
Adjusted Budget 0 175 1,139 0 0 1,314 Current
Net Change 0 0 0 0 0 0
: i | RW AD |
Some precbnstruction activities funded with non-Nickel funds.
SR 9/Nooksack Rd Vicinity to Cherry St Rw | | AD | ;
PIN: 1009554 03-05 0507 0709 091 11413 Total (ot ]
Baseline Budget * 1548 12,730 927 0 0 15,205 Baseline *
Adjusted Budget 1,595 12,681 927 0 0 15,203 Current
Net Change 47 -49 0 0 0 -2
RW : AI; | [ H
Preliminary Engineering was started in prior biennium. BEnvironmental Doc. notineeded.
SR 18/Covington Way to Maple Valley [ a0 ]
PIN: 101817C 03-05 0507  07-09 0911 1113 Total [F£]
Baseline Budget * 3014 2,533 293 0 0 5,840 Baseline
Adjusted Budget 3,014 2,533 293 0 0 5,840 Current
Net Change 0 0 0 0 0 0
o] | |
Environmehtal Doc. And Right of Way not required.
P N ] s NOTE: Milestones Legend
'7’ w:::ll"t‘gt:l:‘t Otfa'lt'sansportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:54 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
09-11

Highway Project Delivery Summary 03-05 05-07 07-09 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
SR 18/Maple Valley to Issaquah/Hobart Rd 5 . [ 40 ]
FIN: 101820C 03-05 0507 0709 0911  11-13 Total ; [PE
Baseline Budget * 105 1,424 2,157 524 0 4,210 Baseline ** :
Adjusted Budget 105 1,424 2,157 524 0 4,210 Current :
Net Change 0 0 0 0 0 : | :
i PE
: I I AD
: Environmehtal Doc. And Right of Way not required.
SR 20/Ducken Road to Rosario Road §
PIN: 102023 0305 0507 0709 0911 1113 Total i
Baseline Budget * 0 651 1,532 0 0 2,183 Baseline ** 5
Adjusted Budget 0 651 1,532 0 0 2,183 Current :
Net Change 0 0 0 0 0 0 i
; ' ' A[; |
: Preconstrukction activities funded With non-Nickel funds.:
. PN : I RW AD I
SR 20/Quiet Cove Rd Vicinity to SR 20 Spur i
FIN: 102027C 03-05 0507 0709 0911  11-13 Total ; [PE
Baseline Budget * 0 766 6,294 0 0 7,060 Baseline ** :
Adjusted Budget 0 766 6,294 0 0 7,060 Current :
Net Change 0 0 0 0 0 0 : |
I PE
: : | RW AD |
: Some PreI|h1|nary Engineering funded with non-Nickle fuhds
SR 20/Fredonia to I-5 - Widening e [=w ] AD | g ; ;
PIN: 102039A 0305 0507 0709 0941 1113 Total ; ’ § § § §
A T S - 0]
Net Change -7 7 0 0 0 0 ; ; T ; T ; ;
[ ] ' ' : :
Prehmmar;{ Engineering started ||1 prlor biennium. Open to Traffic 11/3/2014. :
I-90/Eastbound Ramps to SR 18 - Signal §
PIN: 109070C 0305 0507 0709 0911 1113 Total §
Baseline Budget * 348 584 2,279 0 0 3,212 Baseline **
Adjusted Budget 349 584 2,279 0 0 3212 Current :
Nt Change T 5 —.
This is a 2- Phase project. Mllestohes are for Stage 2. Stage 1 the installation of a signal, was completlad 9/03 by WSDOT Malhtenance
Preconstructlon activities were fuhded with non-Nickel flilnds : : :
P N Washinaton Stat NOTE: Milestones Legend
ashington State . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:54 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) & 1/05 1/06 1/07 1/08 110 111 112 113
I-90/EB Ramps to SR 202 - Roundabout 5 i[ao]
PIN: 109079A 03-05 0507 0709 0911  11-13 Total §
Baseline Budget * 0 79 721 0 0 801 Baseline ** :
Adjusted Budget 0 79 21 0 0 801 :
Current H
Net Change 0 0 0 0 0 0 : T T
! i i
. . i [a0]
Preconstruction activities were fuhded with non-Nickel finds. H
SR 99/S 284th to S 272nd St - HOV RW 4D | ; s
. EN ' :
PIN: 109908R 03-05 0507 0709 0911  11-13 Total 5
Baseline Budget * 3656 8544 2,506 0 0 14,796 Baseline *
Adjusted Budget 3,652 8,548 2,596 0 0 14,796 Current
Net Change -4 4 0 0 0 0 - -
: :
EN : :
: RW | [AD | : :
Preliminary Engineering started irf prior biennium.
SR 99/S 138th St Vicinity to N of S 130th St AD |
PIN: 1099137 03-05 0507 0709 0911  11-13 Total
Baseline Budget * 0 557 2,294 0 0 2,851 Baseline **
Adjusted Budget 0 557 2,294 0 0 2,851 Current
Net Change 0 0 0 0 0 0 T
:
: : : AD | i
Preconstruction activities were fuhded with non-Nickel funds.
SR 161/Jovita Blvd to S 360th St P LBV Lo |
PIN: 116100C 0305 0507 0709 0911 1113 Total i I—r
Baseline Budget * 4022 21126 0 0 0 25,148 Baseline * '
Adjusted Budget 4,022 21,126 0 0 0 25,148 Current
Net Change 0 0 0 0 0 0 ;
:
| RW AD |
Preliminary Engineering started irf prior biennium.
SR 167/Ellingson Rd Interchange NB Off Ramp AD |
PIN: 116700C 03-05 0507 0709 0911 1113 Total
Baseline Budget * 0 601 0 0 0 601 Baseline **
Adjusted Budget 0 601 0 0 0 601 Current
Net Change 0 0 0 0 0 0
i i AD | i
Preconstruction activities were fuhded with non-Nickel funds.
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:54 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 m 112 113
m- | | | i ; i | |
SR 167/15th St SW to 15th St NW - HOV AD
PIN: 116703E 0305 0507  07-09 0911 1113 Total
Baseline Budget * 1,787 31,040 7,533 0 0 40,360 Baseline **
Adjusted Budget 1,787 31,040 7,533 0 0 40,360
Current
Net Change 0 0 0 0 0 0
: [Ap ] I I I i
Preliminary Engineering started irf prior biennium. Somé preconstruction activities funded with non-Nickel funds.
SR 202/244th Avenue NE Intersection i [ao] g
PIN: 1202147 03-05 0507 0709 0911  11-13 Total i i
Baseline Budget * 0 404 0 0 0 404 Baseline ** :
Adjusted Budget 0 404 0 0 0 404 Current :
Net Change 0 0 0 0 0 0 H -
: :
i i LAD |
Preconstruction activities were fuhded with non-Nickel fynds.
SR 202/Junction 292nd Ave SE A | g
FIN: 1202168 03-05 0507 0709 0911  11-13 Total i
Baseline Budget * 0 632 0 0 0 632 Baseline **
Adjusted Budget 0 632 0 0 0 632 Current
Net Change 0 0 0 0 0 0 T
:
: : AD |
Preconstruction activities were fuhded with non-Nickel funds. :
SR 202/Preston-Fall City Road & SR 203 & [Rw | L 4o |
PIN: 120216L 0305 0507 0709 0941 1113 Total = | i
Baseline Budget * 120 1,477 902 0 0 2,499 Baseline ** :
Adjusted Budget 120 1,477 902 0 0 2,499 Current :
Net hange Y R T T ; —-
i -OT
[En] | f
: : [Rw] [aD ] :
Preliminary Engineering will be fuhded primarily with nos-Nickel funds.
SR 203/NE 124th/ Novelty Rd Vicinity AD
PIN: 120311C 0305 0507  07-09 0911 1113 Total
Baseline Budget * 1,425 62 0 0 0 1,487 Baseline **
Adjusted Budget 1,429 62 0 0 0 1,491 Current
Net Change 4 0 0 0 0 4
AD : : : :
Preconstruction activities were fuhded with non-Nickel funds and completed in prior biennium.
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:54 AM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
09-11 11-13

Highway Project Delivery Summary 03-05 05-07 07-09
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 110 1 112 113
SR 516/208th and 209th Ave SE 5 [ 4D | .
PIN: 1516320 03-05 0507 0709 091 1113 Total § § o]
Baseline Budget * 0 803 0 0 0 803  Baseline * ' ’
Adjusted Budget 0 803 0 0 0 803 Current : :
Net Change 0 0 0 0 0 0 : :
i i | OT |
| o |
Preconstruction activities funded with non-Nickel funds.:

SR 519 Intermodal Access Project I - [RW [ ]AD] : :

PIN: 151902A 03-05 0507 0709 0911  11-13 Total [Fe , § §
Baseline Budget * 0 0 0 5806 32008 37814 Baseline * : :
Adjusted Budget 0 0 0 5,806 32,008 37,814 Current : : : i i :

Net Change 0 0 0 0 0 0 ; i i i i i
! I I I i i I3 !
' ’ E E i g [En
: : : [rw] [AD]

Some preci)nstruction activities ftinded with non-Nickel i:unds.

SR 520/W Lake Sammamish Pkwy to SR 202 =] RW | AD |
PIN: 152040A 03-05 0507  07-00  09-11 11413 Total =

3368 6700 16225 60515 15493 102300  Baseline *

Baseline Budget *

Adjusted Budget 3,098 5,744 17,451 60,515 15,493 102,300 Current
Net Change 270 -956 1225 0 0 0 ’ T T T
The expenditure plan is in the process of being adjusted to meet the 2004 supplemental budget approved by =
the legislature. The final expenditure plan will be reflected in the next report. : : : : : w1 2D |
SR 522/1-5 to SR 405 Multimodal Project [rw]ao] ; : :
PIN: 152201C 0305 0507  07-09 0911 1113 Total [Pe] i : : o1
Baseline Budget 1497 3568 0 0 0 5066 Baseline ** : : : :
Adjusted Budget 1,502 3,598 0 0 0 5,100 :
Current :
Net Change 5 29 0 0 0 34 : ; ; ;
P : ' i -OT
: I 7w [Ap ]
Partnership Project. Environmental Doc. Completed by gartner agency.
SR 522/UWBCC Campus Access
PIN: 152219A 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 8,000 0 0 0 8,000 Baseline **
Adjusted Budget 0 8,000 0 0 0 8,000
Current
Net Change 0 0 0 0 0
Partnershié project. Milestones té be determined.
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:54 AM Page 8 of 9



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
SR 522/Snohomish River Bridge to US 2 g g L g [Rw] fao] : : :
PIN: 1522348 0305 0507  07-09 0911 1113 Total [re] ! § § § § § ot |
Baseline Budget * 2115 3684 8689 63087 32100 109675  Baseline **
Adjusted Budget 1,944 3,719 8,824 63,087 32,100 109,675 Current
Net Change -170 36 135 0 0 0 ; ; r
i i f [ OT |
=0 R | i
: : [ RwW AD |
SR 527/132nd St SE to 112th St SE
PIN: 152720A 0305 0507  07-09 0911 1113 Total
Baseline Budget* 12,112 7,58 0 0 0 19,170 Baseline *
Adjusted Budget 12,024 6,994 0 0 0 19,019 Current
Net Change -87 -64 0 0 0 -151
Preliminar)i Engineering and Envifonmental Doc. Compld:ted in prior biennium.
SR 539/Tenmile Road to SR 546 : : | - : [Rw]f4o] : : : :
PIN: 153910A 03-05 0507 0709 0911 1113 Total = : : i § § § §
Baseline Budget * 4800 8300 62800 8,000 0 83900  Baseline * ' ' ' ' : : :
Adjusted Budget 4,800 8,300 62,800 8,000 0 83,900 Current
Net Change 0 0 0 0 0 0
NOTE: The 2004 supplemental budget adopted by the legislature advanced this project to accommodate the : ; ; [En ; :
2010 Olympic Games : : : : : ["w] [0 ]
Milestone d:djustments to be detenfmined and reflected in EQuarter 4.
SR 543/1-5 to International Boundary | [rw ] § 20 ] § § !
PIN: 154302E 0305 0507 0709 0911 1113 Total i i i i
Baseline Budget 607 13305 5221 0 0 19133 Baseline ** ' : : :
Adjusted Budget 607 13,305 5,221 0 0 19,133 Current
Net Change 0 0 0 0 0 0 ’ ; ; ; ;
; H H H H [ OT |
[ | P[] : : :
Preliminary Engineering started ahd Environmental Doc.:Completed in prior biehnium.
P . e E E ' i RW AD I ' H
SR 900/SE 78th St Vicinity to I-90 Vicinity : (& ] : . ! g
PIN: 190098V 0305 0507 0709 0911 1113 Total [F£] § ] § §
Baseline Budget * 1417 2497 10836 0 0 14,750 Baseline ' ' ' : :
Adjusted Budget 1,418 2,497 10,836 0 0 14,750 Current
Net Change 0 0 0 0 0 0 ; ; ;
i i i or
EX | | oT
I i [rw] [AD]
s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete
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